
 
 

 
PROJECT STATUS UPDATE 

 
Client:  City of Long Beach 
Project:  Water Treatment Plant 
Date:   February 18, 2011 
Project Manager:  Dave Poulson 
Project Engineer: Dan Naughton       
 
PACE job No.:   08856.00 
 
Status: 
 

Work Completed Past Two Weeks:  
 
• Continue electrical rough-in. 
• Metal roof installation at WTP. 
• Metal roof and siding installation on the auxiliary buildings. 
• Continue Pall equipment installation. 
 
Work Scheduled Next Two Weeks:   
 
• Complete electrical rough-in. 
• Radio telemetry installation and start-up between WTP and Dohman impound. 
• Install clearwell and Dohman impound VTPs. 
• Complete Pall equipment installation. 
• Finalize preparations for system start-up.  

 
Information Needed from City:   

 
• Nothing at this time.  
 
Schedule:   

 
• System start-up is currently scheduled to begin 3/21. 
• PACE staff has been on-site a minimum of 3 days per week over the past two weeks. 
• Weekly construction meetings are held every Tuesday at 10 AM in the WTP office. 
• The next monthly meeting is tentatively scheduled for March 8th at 10 AM in the WTP 

office. 
 



Budget:   
 

• The following items are being tracked and will be presented in Change Order #3. 
o The WTP overhead doors were raised while in the open position to provide 

additional clearance within the water treatment plant for forklifts and other 
equipment. 

o Electrical wiring requirements and revisions were necessary for various water 
quality monitoring instrumentation and for sample pumps which supply water to 
the various water quality monitoring instrumentation and to the lab sink for 
sampling and testing.  Pall needs to revise their submittal drawings (Process & 
Instrumentation Diagram, Electrical Interconnection drawing, O&M Manual, etc.) 
plus additions to the Pall PLC code to control the sample pumps.  PALL will need 
to provide controls programming for the operation of the sample pumps which 
feed water to the various water parameter monitoring instrumentation.  In an 
effort to offset these electrical costs, 500 aluminum wire was installed in lieu of 
350 copper wire for the electrical connection from the Water Treatment Plant to 
the Main impoundment.  All wire installed by the PUD is aluminum and aluminum 
wire is a common and acceptable substitution for copper wire. 

o The Water Treatment Plant clearwell includes two clearwell access hatches.  
Although these clearwell hatches are watertight with a head pressure of up to 25 
feet of water, it is advantageous to elevate them above the finished floor 
elevation to prevent the accumulation of water and/or chemicals over the hatch.  
Therefore, the hatches were raised 1.5 inches and at no cost to the project.  
However, one of the package microfiltration plant skids is located in close 
proximity to one of the clearwell hatches.  Due to the raised clearwell hatch, the 
microfiltration plant skids needed to be raised to an elevation of 2 inches above 
the finished floor to provide a level mounting platform.  The additional cost is to 
grout the 2 inch space between the finished floor and the microfiltration plant 
skid base plates.  In the absence of the raised clearwell hatch, the microfiltration 
plant skids would have been anchored directly to the floor. 

o Two of the tankless water heaters require an extra neutral conductor and larger 
conduit.  The conduit specified is inadequate to accommodate an additional 
neutral conductor. 

o In order to feed sodium hypochlorite to the Pall CHN skid within the time period 
Pall requires, the sodium hypochlorite feed line needs to be upsized from a ¾ 
inch to a 1 inch line.  The additional sodium hypochlorite is required as it will be 
generated on-site which ultimately reduces the cost of sodium hypochlorite over 
the life of the project.  On-site generated sodium hypochlorite is a weaker 
strength than that purchased in bulk so more is needed. 

 
Milestones: 

Date Delivered/Due Date Milestone Description 
March 21, 2011 System Start-up 
 April 12, 2011 
 

 Revised Substantial Completion Date per Change Order #1 
 


